Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	10 March 2026
Project Name	UCAB – Cab Booking MERN Application

Product Backlog, Sprint Schedule, and Estimation

The following table explains the product backlog for the UCAB cab booking system. Each user story describes a feature that the system should provide. Story points represent the effort required to complete the task. Priority shows the importance of each feature.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register in the UCAB application by entering my name, email, phone number and password so that I can access the platform.	3	High	Rajshekhar Shinde
Sprint-1	User Registration	USN-2	As a user, I receive a confirmation message after successful registration.	1	High	Pratik Awate
Sprint-1	Login System	USN-3	As a user, I can login into the UCAB system using my email and password.	2	High	Shraddha Chavan
Sprint-1	Dashboard	USN-4	As a user, I can view the dashboard that shows	2	Medium	Siddhi Mohol

			booking options and available cab services.			
Sprint-2	Cab Booking	USN-5	As a user, I can enter pickup and drop locations to search for available cabs.	3	High	Rajshekhar Shinde
Sprint-2	Fare Estimation	USN-6	As a user, I can see the estimated fare before confirming the ride.	2	High	Pratik Awate
Sprint-2	Cab Selection	USN-7	As a user, I can choose different cab types such as Mini, Sedan or SUV.	2	Medium	Shraddha Chavan
Sprint-3	Driver System	USN-8	As a driver, I can accept or reject ride requests.	3	High	Siddhi Mohol
Sprint-3	Ride Tracking	USN-9	As a user, I can track my ride in real time using the map.	3	High	Rajshekhar Shinde
Sprint-3	Payment System	USN-10	As a user, I can pay for the ride using online payment methods.	3	High	Pratik Awate
Sprint-4	Ride History	USN-11	As a user, I can view previous rides and booking history.	2	Medium	Shraddha Chavan
Sprint-4	Feedback System	USN-12	As a user, I can rate the	2	Medium	Siddhi Mohol

			driver and provide feedback after completing the ride.			
Sprint-4	Admin Panel	USN-13	As an admin, I can manage users, drivers and ride information.	3	High	Rajshekhar Shinde

Project Tracker, Velocity & Burndown Chart

The following table tracks sprint progress, start date, end date, and story points completed for the UCAB project.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	10 Mar 2026	15 Mar 2026	20	15 Mar 2026
Sprint-2	20	6 Days	17 Mar 2026	22 Mar 2026	18	22 Mar 2026
Sprint-3	20	6 Days	24 Mar 2026	29 Mar 2026	20	29 Mar 2026
Sprint-4	20	6 Days	31 Mar 2026	05 Apr 2026	19	05 Apr 2026

Velocity Explanation

Velocity measures how much work a team completes in one sprint. In this project, each sprint has around 20 story points. If the sprint duration is 10 days, the team completes approximately 2 story points per day. This helps the team estimate how much work they can complete in future sprints.

Burndown Chart Explanation

A burndown chart shows how much work remains during the sprint. At the start of the sprint the total story points are 20. As tasks are completed each day, the remaining work decreases. At the end of the sprint the remaining work should reach zero. This chart helps the team track progress and identify delays early.